
0060933

CEC 

a!  
D

EDMC

Tri-Pa rty Agreement

DEC 4 2003
04-RCA-0038

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Mr. Ceto:

NOTIFICATION THAT HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-34-28, "COMPLETE REMOVAL OF
SPENT NUCLEAR FUEL EQUIVALENT TO 1,619 METRIC TONS OF HEAVY METAL
WILL NOT BE COMPLETE BY DECEMBER 31, 2003,

The purpose of this memor andum is to inform you that the T ri-Party Agreement Milestone M-
34-28 will not be completed by the date commi tted. Briefly, this interim milestone states that a
cumulative total of 1,619 Metric Tons Heavy Metal (MTHM) of spent nuclear fuel is to be
removed from K Basins and transported to the Cold Vacuum Drying Facility for processing by
December 31, 2003. Fluor Hanford, Inc. h as formally notified the U.S. Department of Energy,
Richland Operations Office (RL) that this interim milestone will not be completed by that
milestone date.

Several equipment failures have contributed to missing this milestone, most recently involving
the Fuel Transfer System (FTS). The downtime of the FTS has decreased fuel removal
production because this is the system that transfers fuel from the KE Basin to the KW Basin to
support loading of multi-canister overpacks. As of December 1, 2003, approximately 1,515
MT14M have been removed from K Basins. A balance of 104 MTHM remains to be removed to
meet the milestone.

If you have questions, please contact me, or you may contact Ma tthew S. McCormick, Assistant
Manager for the Central Plateau Project, on (509) 373-9971.

Sincerely,	

DD^

Joel Hebdon, Director
RCA:HMR	 Regulatory Compliance and Analysis Division

cc: Seepage 2

Washington State Depa rtment of Ecology ♦ U.S. Environmental Protection Agency ♦ U.S. Depa rtment of Energy


	1.TIF

